

# End Game

## Schedule to Complete Report

14-16 Jun	Current Meeting
30-Jun	Submit Revisions
July	Circulate for Review
31-Jul	Ask for Comments Back from Reviewers
30-Aug	Post Draft ES as Informal Document
30 Aug- 3 Sep	WGSR Meeting
13-15 Sep	SB Meeting
29-Sep	Finalize ES for Translation
15-Oct	Last Revision of Chapters Due
1-Dec	Pre Publication Version Available in PDF
13-17 Dec	EB Meeting
Dec-Jan	Printing Parts A-D
3-Jul	Distribution

# Tasks

- Page Limits & Formats
- 2-Week Revisions
- “External” Review
  - Chapter Lead Authors should suggest reviewers or engage with reviewers directly
  - Chairs will circulate a guidance note for reviewers and will compile comments
- Drafting of Part D and ES
- “Summer” Revisions
- Presentation at SB (and WGSR)
- Finalize ES and Parts A-D
- Presentation at EB